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SUMMARY OF CONSTRUCTION PROJECTS

JOHNSON COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyOklahoma Line – North Terminal P.E. 40

Addt'l Rte.-Sec.: Various

$021 Completed Aug. 2021 -   $2,296,302001725*

-   EnhancementOht Trails Maintenance (S) New

Addt'l Rte.-Sec.: Franklin New; Pope New; Searcy New

$6,200Completed Jan. 2000 Mar. 2015 -   $31,000001852*

Safety ImprovementsOkla. St. Line – Lamar (Sel. Secs.) (Cable Median Barrier) (S) 17.3040

Addt'l Rte.-Sec.: Crawford 40-11

$2,581,82521 Completed Jan. 2013 Sep. 2013 27.77 $4,144,352012168

RehabilitationAlma – Hwy. 164 (S) 2.6740

Addt'l Rte.-Sec.: Crawford 40-11; Franklin 40-12

$3,995,31521 Under Construction Jun. 2020 Late 2021 29.57 $44,247,742012372

Bridge RehabilitationSpecialized Bridge Deck Rehab. (2021) (S) 0.0264

Addt'l Rte.-Sec.: Various

$212,9125 Under Construction Apr. 2021 Late 2022 1.80 $19,162,121012379

Safety ImprovementsI-40 Cable Median Barrier Impvts. (S) 2.0940

Addt'l Rte.-Sec.: Crawford 40-11; Franklin 40-12; Pope 40-22

< $1 M21 Scheduled Sep. 2022 20.96 $3 - $5 M012397*

-   Roadside AppurtenancesSpadra Creek Trail (Clarksville) (S) New $102,241Completed Mar. 2004 Oct. 2016 -   $102,241080226*

-   MiscellaneousLamar SRTS SU (2007) $3,000Under Construction Oct. 2007 -   $3,000080324*

Safety ImprovementsMarket St. – I-40 WB Ramps (Clarksville) (S) 0.61103 $7,215,4280 Completed Feb. 2014 Dec. 2015 0.61 $7,215,428080340

RehabilitationWPRCE Rd. – East (Johnson Co.) (F) 1.43215 $2,546,4484 Completed Dec. 2009 May. 2012 1.43 $2,546,448080347

-   EnhancementUniv. of the Ozarks Pedestrian Impvts. (ATEP-11) (S) $310,027Completed Apr. 2013 Dec. 2014 -   $310,027080415*

ReconstructionHwy. 64 – East (Massengale Rd.) (Clarksville) (S) 0.30CS $899,871Completed Nov. 2014 Aug. 2015 0.30 $899,871080437

-   Structure & ApproachesHorsehead Creek Str. & Apprs. (S) 64 $3 - $5 M4 Programmed -   $3 - $5 M080442

Structure & ApproachesHaw Creek Str. & Apprs. (S) 0.18123 $2,054,0093 Completed Sep. 2016 Mar. 2018 0.18 $2,054,009080444

ResurfacingHwy. 21 – East (Overlay) (S) 2.0564 $637,5365 Completed May. 2012 Aug. 2012 2.05 $637,536080462

-   EnhancementLake Ludwick Trail (Clarksville) (S) < $1 MProgrammed -   < $1 M080475*

ResurfacingI-40 – West (Overlay) (S) 11.3564 $883,3754 Completed Jun. 2013 Oct. 2013 11.35 $883,375080479

ResurfacingFranklin Co. Line – Clarksville (Sel. Secs.) (Overlay) (S) 6.8464 $1,110,6634 Completed Apr. 2014 Jun. 2014 6.84 $1,110,663080490

-   Roadside AppurtenancesArkansas Tourist Information Center (Big Piney) (S) 40

Addt'l Rte.-Sec.: Pope 40-22

$1,797,59421 Completed Dec. 2015 May. 2017 -   $3,595,188080497*

Structure & ApproachesGee Creek Str. & Apprs. (S) 0.37123 $1 - $3 M3 Scheduled Apr. 2022 0.37 $1 - $3 M080499

ResurfacingHwy. 315 – South (Overlay) (S) 5.31359 $754,5831 Completed Mar. 2016 Oct. 2016 5.31 $754,583080515

ResurfacingLogan Co. Line – Hwy. 64 (S) 3.12109 $1,100,7084 Completed Feb. 2017 Oct. 2017 3.12 $1,100,708080536

-   RR CrossingPlum St. RR Signals (Knoxville) (S) $266,678Completed Jan. 2017 Mar. 2020 -   $266,678080538*

ResurfacingHwy. 64 – Hwy. 103 (S) 2.40123 $613,3964 Completed Apr. 2017 Oct. 2017 2.40 $613,396080550
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ResurfacingFranklin Co. Line – Coal Hill (Sel. Sec.) (S) 1.2664 $519,0284 Completed Jan. 2018 May. 2018 1.26 $519,028080555

ResurfacingI-40 – Pope Co. Line (S) 7.8364 $1,387,7835 Completed May. 2017 Oct. 2017 7.83 $1,387,783080556

-   Roadside AppurtenancesLamar Sidewalk Impvts. (TAP-18) (S) $205,264Under Construction Jul. 2021 -   $205,264080581*

ResurfacingLakeview Dr. – Hwy. 64 (Clarksville) (S) 3.00103 $667,5270 Sub. Completed May. 2020 Nov. 2020 3.00 $667,527080582

ResurfacingHwy. 103 – Hwy. 21 (Clarksville) (S) 1.4464 < $1 M5 Scheduled Feb. 2022 1.44 < $1 M080602

Structure & ApproachesWolf Pen Creek Str. & Apprs. (S) 0.15215 < $1 M4 Scheduled Jun. 2022 0.15 < $1 M080617

-   EnhancementUSFS High Bank Trailhead Impvts. (RTP-19) (S) < $1 MProgrammed -   < $1 M080631*

SealingDistrict 8 Sealing Program (2020) (S) 13.5621

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 69.21 $1 - $3 M080637*

ReconstructionEast City Limits Clarksville – Hwy. 64 (S) 4.3040 $3,970,60721 Sub. Completed Sep. 2020 Jul. 2021 4.30 $3,970,607080661

Base StabilizationHwy. 215 Slide Repair (Johnson Co.) (S) 0.17215 $1 - $3 M4 Programmed 0.17 $1 - $3 M080666

ResurfacingMount Vernon – Ozone (Sel. Sec.) (S) 4.0121 < $1 M1 Scheduled Feb. 2022 4.01 < $1 MA80003

ResurfacingDistrict 8 Resurfacing Program (2021) (S) 3.70292

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 93.36 < $1 MA80010*

ResurfacingHwy. 164 – Hwy. 352 (S) 6.9440 $11,095,74321 Sub. Completed Apr. 2020 May. 2021 6.94 $11,095,743BB0801

ResurfacingHwy. 64 – Mill Creek (S) 7.7140

Addt'l Rte.-Sec.: Pope 40-22

$5,131,99921 Completed Jul. 2014 May. 2015 12.87 $8,698,304BB0803

ResurfacingOzark – Hwy. 164 (S) 2.6540

Addt'l Rte.-Sec.: Franklin 40-12

$1,656,99521 Completed Apr. 2014 Sep. 2014 8.40 $6,904,141BB1103

ResurfacingLamar Street Impvts. (Sel. Secs.) (S) 1.17CS $308,377Completed Jul. 2013 Nov. 2013 1.17 $308,377C36001*

ResurfacingCoal Hill Overlay (Sel. Secs.) (S) 2.20CS $220,175Completed Feb. 2014 Apr. 2014 2.20 $220,175C36002*

ResurfacingKnoxville & Hartman Overlay (Sel. Secs.) (S) 2.87 $368,468Completed Jan. 2015 Aug. 2015 2.87 $368,468C36003*

ResurfacingClarksville Overlay (Sel. Secs.) (S) 1.47CS $303,809Completed Apr. 2017 Aug. 2017 1.47 $303,809C36004*

ResurfacingKnoxville Old Hwy 64 Surfacing (Sel Sec) (S) 1.22 $300,725Completed Jun. 2018 Oct. 2018 1.22 $300,725C36005*

ResurfacingCoal Hill & Lamar Overlay (Sel. Secs.) (S) 3.45CS $425,982Completed May. 2018 Aug. 2018 3.45 $425,982C36006*

ResurfacingHartman Overlay (S) 1.63 $334,426Sub. Completed Jan. 2021 Jul. 2021 1.63 $334,426C36007*

Structure & ApproachesPanther Creek Str. & Apprs. (S) 0.21 $2,264,000Under Construction Nov. 2020 Late 2022 0.21 $2,264,000FA3610*

ResurfacingHwy. 315 – Hwy. 64 (S) 3.30359 $680,5061 Completed Jun. 2012 Aug. 2012 3.30 $680,506FS8027

ResurfacingI-40 – North (S) 2.18164 $401,6140 Completed Jun. 2012 Oct. 2012 2.18 $401,614FS8029

SurfacingHwy. 103-East (Sel. Sec.) (Surfacing) (S) 1.15CR $123,136Completed Jun. 2012 Aug. 2012 1.15 $123,136SA3644*

Base & SurfacingJohnson Co. Base & Surfacing (Sel. Secs.) (S) 2.50CR $449,212Completed Jun. 2013 Sep. 2013 2.50 $449,212SA3645*
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ResurfacingJohnson Co Surfcng & Reseal No2 (Sel Secs)(s) 16.90CR $505,079Completed Jun. 2014 Aug. 2014 16.90 $505,079SA3646*

ResurfacingJohnson Co Surfcng & Reseal No3 (Sel Sec) (S) 9.10CR $532,666Completed Jun. 2015 Sep. 2015 9.10 $532,666SA3647*

ResurfacingHwy 103-Franklin Co Line(surfcing&reseal) (S) 8.93CR $349,963Completed Jun. 2016 Sep. 2016 8.93 $349,963SA3648*

ResurfacingJohnson County Reseal No. 5 (Sel. Secs.) (S) 11.05CR $281,887Completed May. 2017 Sep. 2017 11.05 $281,887SA3649*

ResurfacingJohnson County Surfacing No 3 (Sel. Secs.) (S 3.40CR $394,149Completed Apr. 2018 Aug. 2018 3.40 $394,149SA3650*

-   ResurfacingJohnson County Surfacing No.4 (S) CR $653,705Completed May. 2019 Sep. 2019 -   $653,705SA3651*

-   ResurfacingJohnson Co. Surfacing & Reseal No. 4 (S) CS $689,914Sub. Completed May. 2020 Aug. 2020 -   $689,914SA3652*

ResurfacingJohnson Co. Surfacing & Reseal No. 5 (S) 9.42CR $491,930Sub. Completed May. 2021 Sep. 2021 9.42 $491,930SA3653*

$66,424,693177.48Totals For All Projects In Johnson County
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